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2017 Accomplishments 
• Released 2.4 and 2.5, numerous security/stability patches 

• ESGF build scripts updated to 2.0 (major release) 

• 3.0 rewrite of entire installer is nearing alpha 

• New process to track and report issues on GitHub 

• Automated testing suite updated 

• New certificate policy went into place in 2.4 

• Autoinstaller revamped and streamlined ESGF Build API documentation on GitHub 

• Slack for team communication 

 

2018 Roadmap 
• Create a consistent policy for triage in GitHub reports  [Prashanth, William] 

o Better use of labels, projects, milestones, currently all redundant 

▪ Labels note dependency chains 

▪ Projects note components 

▪ Milestones note priority (next release, point release, etc.) 

• Complete 3.0 installer and begin testing [William] 

• Switch Jar security scanner to NVD-based scanning [Zed] 

o  (allows additional components to be scanned, gives us knowledge of versions, should 

reduce manual labor required during each scan/update) 

• Complete full-stack Docker release and begin testing [Luca] 

• Use Installer or Jenkins to create an automatic manifest [Prashanth] 

o CPE23 format would allow direct feed into NVD scanning 

o For software missing from the official dictionary, we can glob product name alone to 

maintain compatibility (this is still an improvement over the current jar regular 

expression guesswork) 

• Update and document test suite [Prashanth] 

• Find funding for someone to create an index of all documentation in a central place that is 

always the start point for users (or developers) and remove documentation that is 

obsolete/inaccurate.  [Sasha?  HELP!!] 

o (Not Installer team, but hits us hardest?  Sasha mentioned DoE funding?) 

 

Long-Term Roadmap 
• Break down installation process into 3 phases: 

o Download of all necessary data and software 



o Installing the components (unconfigured) 

o Configuring the components 

o All of this depends on 3.0 modular installation 

• Allow installation to be ‘paused’ at the first stage, so that the entire process can be copied to a 

USB stick or CD and taken to a machine with more limited network access and continued from 

there 

• Work through the GitHub issue backlog 

•  

 

Open Questions 
• How do we report web pages that are inaccurate/obsolete?  Who is responsible? 

•  


